



PROJECT TRASDEM-

Empowerment of social dialogue in trade sector as a contribution to the overarching EU employment and social policy challenges

**Project meeting
Copenhagen, Denmark, 4-6 March 2013**



PROJECT MEETING/ 1ST PART

1. EXECUTED ACTIVITIES OF THE PROJECT TILL NOW

2. ONGOING ACTIVITIES OF THE PROJECT

3. FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER



PROJECT MEETING/ 2nd PART

1. FINANCE ISSUES


2. ACTIVITIES IN THE FUTURE OF THE PARTNERS/ LEADING PARTNER

3. OPEN QUESTIONS/SUGGESTIONS OF THE PARTNERS/IMPOVEMENTS OF THE PROJECT



PROJECT MEETING/EXECUTED ACTIVITIES

- Minutes of the kick off meeting- sent to partners
- All partners received PPT presentations/ on the website
- contracts SCC- partners!
- partners should on its website create a special link to the project website of SCC:
<http://www.tzslo.si/projekti/trasdem>





PROJECT MEETING/EXECUTED ACTIVITIES

- **SCC sent all the partners precise outlines determining the discussed topics at the round tables**
- **similar outlines are used for the Danish presentation of the flexicurity model**





PROJECT MEETING/ONGOING ACTIVITIES

- **study visit in Copenhagen/Denmark (topic flexicurity); including meetings with institutions representing employers, employees, national institutions**
- **transfer of know-how and familisation with good practice model**

4 March- 6 March 2013



PROJECT MEETING/ONGOING ACTIVITIES

- networking activities- all the time

cooperation (sharing info, briefing, gathering information, opinions, debation options)

= including trade unions, national authorities, trade companies



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

- ❖ From inputs- EU strategic developments and
- ❖ Denmark good practice model

Partners will prepare a platform which will serve for the work with their local partners to open dialogue and to draft a survey.



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

Main points of the drafts will be prepared in native language of the partners for discussion at roundtables.

Based on the discussion drafts will be further improved and finalized.

**PERIOD: DECEMBER 2012- END OF MARCH
2013 (SCC, ZDPS, CCP,CCC,SDGZ)**



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

❖ **Preparation of instructions and documents
for round tables in partners countries
(ACCORDING TO THE FINDINGS IN DENMARK)**

PERIOD: FEBRUARY 2013- MARCH 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

❖ **ONE ROUND TABLE PER EACH COUNTRY:**

SLOVENIA

SPAIN

ITALY

PORTUGAL





PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

AIM

- ❖ Transfer of acquired knowledge in Denmark/EU and of kick-off meeting in Ljubljana
- ❖ Discussion about the draft survey



20 MARCH 2013- 31 MARCH 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY- IMPORTANT!

Reflections /assessments will be provided by each national local partners and experts who will be involved into round tables or other events discussions where project documents will be presented as a discussion subject.



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY- IMPORTANT!

Those

reflections/comments/proposals/assessments/statements etc will be noted in event minutes-

PARTNERS MUST WRITE MINUTES OF THE ROUND TABLES AND ATTENDANCE LISTS!



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY- IMPORTANT!
PARTNERS MUST WRITE MINUTES OF THE
ROUND TABLES AND COLLECT ATTENDANCE LIST FOR
EVERY EVENT- this is the responsibility of each partner



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

Result of this evaluation will be the final versions of the concerned documents which will be a result of a dialogue.

Responsibility for the activities of the round tables lies within the project partners.



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

PARTICIPANTS: SCC,ZDOPS,CCP,CCC,SDGZ

20 MARCH 2013- 31 MARCH 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER FOLLOW UP ACTIVITIES

**Working at national level with representatives of
management and labour**

**1 APRIL 2013- 30 NOVEMBER 2013
(SCC, ZDOPS, CCP,CCC,SDGZ)**



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

AIM

- ❖ **Debating the second draft survey and preparation of open issues to be discussed at the international workshop in Spain, Barcelona**

1 MAY- 17 MAY 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

PARTICIPANTS: SCC,ZDOPS, CCP, CCC,SDGZ

1 MAY- 17 MAY 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

INTERNATIONAL WORKSHOP IN SPAIN

- ❖ PROJECT MEETING
- ❖ EXPERT DEBATE ABOUT DRAFT SURVEYS! AND ROUND TABLES OUTCOMES
- ❖ SETTING FINDINGS AND RECOMMENDATIONS

3 JUNE-4 JUNE 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

INTERNATIONAL WORKSHOP IN SPAIN

PARTICIPANTS: SCC, CCP, CCC,SDGZ

3 JUNE-4 JUNE 2013





PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

AIM

- ❖ Transfer of acquired knowledge in Spain
- ❖ Preparation of inputs for findings and recommendations



17 JUNE- 30 JUNE 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

ONE ROUND TABLE PER EACH COUNTRY

PARTICIPANTS: SCC, ZDOPS, CCP, CCC, SDGZ



17 JUNE- 30 JUNE 2013



PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

- ❖ **DISSEMINATION AND EXPLOITATION OF THE FINDINGS**
- ❖ **UPDATING OF THE PARTNERS**
- ❖ **UPDATING RELEVANT INSTITUTIONS**
- ❖ **UPDATING EMPLOYERS, EMPLOYEES**

DECEMBER 2013- NOVEMBER 2013





PROJECT MEETING/FORTHCOMING ACTIVITIES OF PROJECT PARTNERS/LEADING PARTNER

MAINTAINING OF PROJECT SUB WEB PAGE

- ❖ **Publishing announcements**
- ❖ **Publishing information**
- ❖ **Publishing documents**

(Each partner in native language, SCC in English & Slovene)



THANK YOU!

<http://www.tzslo.si/projekti/trasdem>

