



TRASDEM

PARTNERS OBLIGATIONS

Kick off meeting
Ljubljana, Slovenia
17. – 18. 1. 2013



TRASDEM- PARTNERS OBLIGATIONS

Management

I. Micro management of the project and management of local partner network





TRASDEM- PARTNERS OBLIGATIONS

Management

II. Preparation of documentation for interim and final report submission to the contractor (lead partner- SCC)





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

- project implementation, familiarisation with project partner situations
- project partners meeting
- input from Eurocommerce





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

- **Networking : cooperation (sharing info, briefing, gathering of information and opinions, debating options) with trade sector (trade unions, national authorities, trade companies)**

PERIOD:

DECEMBER 2012 – 31 MARCH 2013

(ALL PARTNERS)





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

- **Surveys: definition of methodology, gathering of info, drafting in English. Main points of the drafts will be prepared in native language for discussion at roundtables. Based on the discussion drafts will be further improved and finalized.**

- **Integration of the 4 countries documents into joint document.**

**PERIOD: DECEMBER 2012 - 31. MARCH 2013
(SCC,ZDOPS,CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

Study visit to Denmark (topic flexicurity):

- meetings with institutions representing employers and employees , national institutions
- project meeting

**PERIOD: END OF FEBRUARY 2013
(SCC,CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

Preparation of introductions and documents for round table debates

**PERIOD: END OF FEBRUARY 2013- 15 MARCH 2013
(SCC, CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Preparatory activities

ONE round table per each country (Slovenia, Italy, Spain, Portugal): transfer of acquired knowledge in Denmark and of kick-off meeting, discussion about draft survey.

**PERIOD: 18 MARCH 2013- 31 MARCH 2013
(SCC,ZDOPS,CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Follow up activities

Work at national sectorial level with representatives of management and labour

**PERIOD: 1 APRIL 2013- 30 NOVEMBER 2013
(SCC, ZDOPS, CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Follow up activities

ONE round table per each country (Slovenia, Italy, Portugal, Spain) debating the second draft survey and preparation of open issues for the international workshop in Spain

**PERIOD: MAY 2013- 17 MAY 2013
(SCC, ZDOPS, CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Follow up activities

International workshop in Spain: project meeting, expert debate about draft surveys and round tables outcomes. Setting findings and recommendations.

**PERIOD: 3 JUNE – 4 JUNE 2013
(SCC, ZDOPS, CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Follow up activities

ONE round table per country (Italy, Slovenia, Portugal Spain): transfer of aquired knowledge in Spain, preparation of inputs for findings and recommendations)

**PERIOD: 17 JUNE – 30 JUNE 2013
(SCC, ZDOPS, CCP,CCC,SDGZ)**





TRASDEM- PARTNERS OBLIGATIONS

Follow up activities

Elaboration of findings and recommendations at project level.

PERIOD: APRIL 2013- NOVEMBER 2013

ALL PARTNERS





TRASDEM- PARTNERS OBLIGATIONS

Dissemination&evaluation, exploitation

Ongoing updating of the partners, relevant institutions,
employers and employees

PERIOD: DECEMBER- NOVEMBER 2013

ALL PARTNERS





TRASDEM- PARTNERS OBLIGATIONS

Dissemination&evaluation, exploitation

Establishment and maintenance of the project sub web page by the publishing announcements, information and documents (each partner on its own native language, SCC also in English)

PERIOD: DECEMBER 2012- NOVEMBER 2013
ALL PARTNERS





TRASDEM- PARTNERS OBLIGATIONS

Dissemination&evaluation, exploitation

Exploitation of the projects results among relevant institutions and experts (internationally and nationally)
Dissemination of the documents (surveys, good practice, publication)

PERIOD: DECEMBER 2012- NOVEMBER 2013
ALL PARTNERS





TRASDEM- PARTNERS OBLIGATIONS

Dissemination&evaluation, exploitation

**International closing conference in Slovenia:
- project meeting, presentation of results and outputs.**

PERIOD: November 2013 - first part

ALL PARTNERS

